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PROJECT OVERVIEW 

• 10-mile Northbound I-405 HOV Lane Project 
between I-10 and U.S. 101 

– Demolish and reconstruct 3 Major Bridges 

– Realign 28 on and off ramps 

– Widen 20 existing underpasses and structures 

– Build 18 miles of retaining and sound walls 

– Improve travel times for 300,000 vehicles per day 

– Complete 100-mile HOV lane through two 
counties, longest in nation 
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REVISED PROJECT DELIVERY 

Current: 

Cost: $1.048 billion (3.7% contingency) 

Completion: May, 2013 

Revised:  

 Cost: $1.070 billion (fully funded) 

 

 Phased Completion: now through mid-2014 

Forecast Cost at completion: $1.149 billion (10% contingency) 

Budget Difference:  

$78.7 million  (cost-containment strategies will be  

recommended  in May 
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SUMMARY OF CHALLENGES 

• Unidentified major utilities 
(electrical, water, drainage, including 
12’ x 12’ box) 

• Right-of-way acquisition (GSA, Getty, 
Giro, VA, FHWA) 

• MSE Wall  

• Mulholland Bridge 

• Shifting of Sepulveda Boulevard 

• Project Enhancements 

• Third Party Coordination 



DRAFT: Confidential: Attorney Client Privileged/Work Product I-405 Sepulveda Pass Improvements Project 

Typical Infrastructure Beneath Sepulveda Bl 
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Illustration of utility sizes, their 
spatial relationship to one 
another and their depth below 
Sepulveda Bl. 
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12 ft. x 12 ft. BOX AT WALL 1718 

Revised Design with Box 

48-inch CIDH 

pile 

Exxon 

Socal Gas 

Chevron 

Zero additional 

load allowed from 

new construction 

405 NB Widening 

Sepulveda Blvd 
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SCHEDULE OUTCOMES 

7 

 

Accelerated delivery worth 
hundreds of millions in saved 
construction costs and travel 
delays 
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Carmageddon 1  
Completed 17 hours  
ahead of schedule. 

Carmageddon 2  
Completed 5 hours  
ahead of schedule. 

Wilshire Ramps  
Completed 21 days 
ahead of schedule. 

HIGH-PROFILE ACCOMPLISHMENTS 
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Sunset Bridge  
Wider, higher capacity bridge, 

additional turn lanes 

Southbound Skirball 

On-ramp  
Higher capacity onramp 

Sepulveda Boulevard Widening  
Shifts to East, Utilities moved 

underground 

HIGH-PROFILE ACCOMPLISHMENTS 
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2013 MILESTONES 

Key Milestones 

• 100% Utilities 

• 100% Bridges (Mulholland, Skirball, Sunset) 

• 100% Wilshire ramps 

• 90% of on and off-ramps  

• 83% of retaining and soundwalls 

• 90% of underpasses and structures 
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COMMUNITY BENEFITS 

• Underground major power lines on Sepulveda 
Boulevard 

• Upgrade oil, gas and water lines, improve 
utility corridor safety and reliability 

• Improve drainage and water filtration 

• Added Sepulveda Boulevard bike lane 

• Roadway improvements 

• Getty improvements allow for future 
expansion 
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